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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan Replace transmitter, antenna, feedline, 

study shows tower cannot be strengthened 

to comply with Rev G. Tower Must Be 

Replaced. A minor facility upgrade is 

planned. Please see Detailed information in 

"WNKY 190104 Revised Transition Plan", 

attached

Broadcaster 
Information 
and 
Transition 
Plan



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model HX 

HU5000AD

Year 2007

Type Solid State

Solid State Cooling Air Cooled

Solid State Power Capacity 5 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model Magma

Transmitter Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power capacity 10 kW

Justification for New Transmitter Existing 

transmitter 

is not 

frequency 

agile. New 

transmitter 

will allow 

coordination 

with linked 

stations 

during 

testing 

phase and 

ensure the 

station 

meets the 

deadline for 

converting 

to its new 

channel.

Primary 
Transmitter



Other Transmitter Cost Not Listed

Information not provided.
Primary 
Transmitter

Switchgear (industrial 800 amp) No

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service Yes

Description Estimated 

electrical 

and building 

modifications 

required to 

install new 

transmitter

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

No

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 120.0 kW

Primary 
Antenna



Manufacturer

Model SWMP16PN

/16

Year 2009



New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 90.0 kW

Manufacturer

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Broadband or Single Channel? N/A

Feed Line Size N/A

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Yes

Primary 
Antenna

Model ATW12H3-

ESPX-24H

Year 2019

Justification for New Antenna Existing 

antenna will 

not support 

operation 

on the new 

channel. 

Please see 

updated 

information 

in "WNKY 

190104 

Revised 

Transition 

Plan", 

attached.



Other Antenna Cost Not Listed

Information not provided.
Primary 
Antenna

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Flexible Air

Diameter 3 inches

Other Diameter N/A

Segment Length N/A

Other Segment Length N/A

Number of parallel runs 1

Length 500 feet 

per run

Primary 
Transmission 
Line



New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Type Flexible Air

Diameter 3 inches

Other Diameter N/A

Segment Length N/A

Other Segment Length N/A

Number of parallel runs 1

Length 500 feet 

per run

Justification for New Transmission Line Plan to 

install new 

antenna 

and 

feedline 

above 

existing 

antenna, 

which 

eliminates 

the need 

for interim 

facilities. 

Please see 

details 

"WNKY 

190104 

Revised 

Transition 

Plan", 

attached.

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Additional Rigid Line Line required at tower top to connect Heliax 

to antenna input.

Primary 
Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify Existing

Tower Use Primary (Main)

Description of Use N/A

Ownership Owned

Is this tower consider Complex? No

Is this tower currently shared with any other 

stations?

No

One or more FM, AM or TV radio 

broadcaster(s)

N/A

Others Types of Users N/A

Is tower documented for structural analysis? No

Is tower compliant with Rev G? Unknown

Existing Tower 

Structure Registration

Do you have a tower registration number? Yes

ASR Number 1042998

Coordinates (NAD83 (

North American Datum 

)of 1983)

Latitude (NAD83) 37° 02' 05.5" N-

Longitude (NAD83) 086° 10' 40.9" 

W-

Overall Structure Height 501.96 feet

Support Structure Height 499.99 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

836.93 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Other Tower Expenses Not Listed

Name Description

Tower Rigging Tower rigging for installation of new 

antenna and feedline

Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower N/A

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for documented 

tower

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Minor 

Reinforcements 

needed

Primary 
Tower

Structure Type GTOWER - 

Guyed 

Structure Used 

for 

Communication 

Purposes

Tower Owner MMK License 

LLC

Date Constructed 10/04/2016



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Construct New

Tower Use Primary (Main)

Description of Use N/A

Ownership Owned

Is this tower consider Complex? No

Is this tower currently shared with any other 

stations?

No

One or more FM, AM or TV radio 

broadcaster(s)

N/A

Others Types of Users N/A

Is tower documented for structural analysis? No

Is tower compliant with Rev G? Unknown

Existing Tower 

Structure Registration

Do you have a tower registration number? Yes

ASR Number 1042998

Coordinates (NAD83 (

North American Datum 

)of 1983)

Latitude (NAD83) 37° 02' 05.5" N-

Longitude (NAD83) 086° 10' 40.9" 

W-

Overall Structure Height 501.96 feet

Support Structure Height 499.99 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

836.93 feet

Structure Type GTOWER - 

Guyed 

Structure Used 

for 

Communication 

Purposes

Tower Owner MMK License 

LLC

Date Constructed 10/04/2016

Primary 
Tower





Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower N/A

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Construction Costs

Section Question Response

Construct New Tower Use Primary 

(Main)

Description of Use N/A

Is this a request for upgraded equipment? No

Height 500.00 feet

Justification for New Tower Please see 

35469B 

WNKY-TV 

Bowling 

Green-

Smiths 

Grove KY 

Review 

Letter 12-

11-18 

Sealed, 

attached, 

which 

condemns 

existing 

structure. 

And, please 

see 

additional 

details in 

WNKY 

190104 

Revised 

Transition 

Plan, also 

attached.

Primary 
Tower



Other Tower Expenses Not Listed

Name Description

Site Prep for New Tower Costs to move electrical service entry and 

clear areas for guys and tag path for new 

tower construction. Please see proposals 

and cover letter uploaded as "Tower Site 

Prep for New Tower.pdf" Work is outside 

the SOW in the ERI proposal.

Collateral Expenses Cost of new waveguide and antenna mount 

for STL required to move dish. Please see 

details in "WNKY 190104 Revised 

Transition Plan", attached.

Sales tax on Locked Portion 6% Kentucky Sales tax due on portion of 

tower expenses that are locked.

Installation of Lighting Controller New lighting controller needed to be 

mounted and have AC supplied. Please see 

"Cover Letter with Stewart Richey Quote" 

uploaded 11-6-19

Excess Foundation Installation Cost Additional cost for installation of new tower 

foundations. See details in cover letter 

uploaded as "Cover letter with ERI Proposal 

20190912-721 for additional expenses 

related to tower foundation installation"

Primary 
Tower



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 240

Explanation Originally 

estimate of 

80 hours 

was 

increased to 

160 when 

399 uploads 

and 

maintenance 

were added. 

We 

increased 

the number 

of hours 

again due to 

the change 

in tower 

status to 

"replace", 

Details in 

"WNKY 

190104 

Revised 

Transition 

Plan" 

attached.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Outside 
Professional 
Services 
Costs



Prepare request for Special Temporary 

Authority

No

Quantity N/A

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

No

Quantity N/A

NEPA Section 106 environmental review Yes

Environmental Assessment No

ASR Modification Yes

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

No

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

No



Other Professional Services Expenses Not Listed

Name Description

Additional Legal Services Miscellaneous repack related services

Site Survey Transition assessment

Site prep Return trip for site prep, etc.

6 Percent KY Sales Tax Kentucky Sales Tax applicable on services 

billed after July 1, 2018.

Outside 
Professional 
Services 
Costs

RF exposure measurements No

Additional Field Engineering Service No

Number of Days N/A

Justification N/A



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning Yes

Non-zoning permits No

BLM or NFS Coordination No

FCC Construction Permit Minor Change No

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

No

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

Yes

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Name Description

6 Percent KY Sales Tax Sales tax will be applicable to all expenses 

in this category.

Lease Negotiations Estimate for legal work related to 

negotiating with tenants on tower

Inside RF Modifications Modifications to inside RF to connect to 

new antenna and transmission line.

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmitter 

Magma

$792,713.90 $250,271.58 $163,925.26

Other 

Electrical 

Service: 

Estimated 

electrical 

and building 

modifications 

required to 

install new 

transmitter

$24,713.90 $24,713.90 In addition to 

Electrical 

quote 

attached as 

WNKY 

Transmitter 

Electrical 

Work, there 

will be 6% 

due to the 

state of 

Kentucky for 

sales tax 

bringing the 

total to 

$24,713.90. 

Details in 

"WNKY 

190104 

Revised 

Transition 

Plan", 

attached.

$23,315.00 N/A

Cost 
Information



UHF - Liquid 

Cooled Solid 

State 

Transmitter 

8.2 - 13 kW

$494,500.00 $84,947.42 Balance that 

will be due 

on 

reimbursable 

portion of 

Anywave 

transmitter 

plus sales 

tax due. 

Please see 

detailed 

explanation 

uploaded as 

"WNKY 

190104 

Revised 

Transition 

Plan"

N/A N/A



UHF - Liquid 

Cooled Solid 

State 

Transmitter 

4.9 . 6.5 kW

$273,500.00 $140,610.26 ***System 

Notice: 

Estimate 

adjusted and 

locked 

because line 

has been 

superseded.

***Original 

transmitter is 

being 

replaced 

with a lower 

cost 

Anywave 

transmitter. 

System 

components 

and 

installation 

materials are 

obtained 

from various 

sources. 

See 

explanation 

uploaded as 

"WNKY 

Main 

Transmitter 

Updated 

Quote 

Explanation.

pdf"

$140,610.26 N/A

Sub-total $792,713.90 $250,271.58 N/A $163,925.26 N/A

Total for all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A

Components

Actual Information 

Description File Name



Other Electrical Service: 

Estimated electrical and 

building modifications 

required to install new 

transmitter

Invoice against 

proposal uploaded 

as WNKY 

Electrical Work.pdf

$23,315.00

UHF - Liquid Cooled Solid 

State Transmitter 8.2 - 13 

kW

Information not provided.

Amount:

Component Description:



UHF - Liquid Cooled Solid 

State Transmitter 4.9 . 6.5 

kW
Deposit for Main 

Transmitter 

Installation Kit

$2,700.00

Deposit for Main 

Transmitter RF 

System

$26,358.16

Balance due 

against quote 

180513WNKY for 

kit of installation 

materials.

$1,800.00

Final Payment for 

RF System 

Components

$17,572.10

Deposit for Main 

Transmitter.

$72,180.00

Transmitter 

installation 

services as quoted 

in quote number 

180512WNKY.

$20,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Antenna 

ATW12H3-

ESPX-24H

$132,980.00 $104,284.92 $103,791.92

UHF - 

Lower 

Power 

Side 

Mount, 

One 

Station 

antenna . 

medium 

power (50-

200 kW), 

elliptically 

or 

circularly 

polarized

$103,100.00 $88,460.18 Please see 

item 005 in 

“ERI 

Proposal 

20181112-

836 Rev 

C", 

attached 

plus 6% 

KY sales 

tax. Also, 

please see 

"WNKY 

190104 

Revised 

Transition 

Plan", 

attached.

$88,460.18 The sub-

total equals 

the 

estimated 

cost. This 

category is 

complete.

Side 

mount 

brackets 

for high 

power 

antennas 

(if not 

included 

in antenna 

base cost)

$23,150.00 $8,881.74 Please see 

item 007 of 

"ERI 

proposal 

20181112-

836C", 

attached 

plus 6% 

KY sales 

tax. Also, 

please see 

"WNKY 

190104 

Revised 

Transition 

Plan", also 

attached.

$8,881.74 N/A

Cost 
Information



Sweep 

test of 

existing 

antenna

$6,730.00 $6,943.00 Widelity 

estimate 

plus 6% 

Kentucky 

tax

$6,450.00 N/A

Sub-total $132,980.00 $104,284.92 N/A $103,791.92 N/A

Total for 

all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A

Components

Actual Information 

Description File Name



UHF - Lower Power Side 

Mount, One Station antenna 

. medium power (50-200 

kW), elliptically or circularly 

polarized

Invoice is split 

across categories. 

Please see cover 

letter for detailed 

information. This 

is a 30% deposit 

on the main 

antenna.

$25,035.90

This is a split 

invoice. This is 

30% due prior to 

shipping. Please 

see cover letter 

uploaded with 

invoice as "Cover 

Letter with ERI 

invoice WNKY-

060B"

$25,035.90

This is the 30% 

payment due 30 

days ARO. This 

invoice is split 

across categories. 

Please see cover 

letter for 

clarification.

$25,035.90

Invoice is split. 

Please see cover 

letter uploaded as 

"Cover Letter with 

ERI invoice 

WNKY-54553-1.

pdf"

$13,352.48Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Side mount brackets for high 

power antennas (if not 

included in antenna base 

cost)

Invoice is split. 

Please see cover 

letter uploaded as 

"Cover Letter with 

ERI invoice 

WNKY-54553-1.

pdf"

$1,340.64

This is the 30% 

payment due 30 

days ARO. This 

invoice is split 

across categories. 

Please see cover 

letter for 

clarification.

$2,513.70

30% payment due 

prior to shipment. 

Please see cover 

letter with ERI 

invoice uploaded 

as "Cover Letter 

with ERI invoice 

WNKY-060B"

$2,513.70

Invoice is split 

across categories. 

Please see cover 

letter for detailed 

information. This 

is a 30% deposit 

on the custom 

mounts.

$2,513.70Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
Invoice is split 

between sweep 

test, which was 

the reason for the 

trip at this time, 

and Inside RF 

Work under other 

expenses.

$6,450.00Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmission 

Line

$32,552.05 $30,684.32 $30,684.30

Additional 

Rigid Line

$3,052.05 $3,052.05 Please see 

justification in 

document 

uploaded as 

"Cover letter 

with ERI 

proposal 

20191007-

965 for 

additional 

materials 

required for 

tower 

replacememt" 

NOTE - Typo 

in name 

occurred in 

upload.

Typoed 

original 

amount did 

not include 

sales tax

$3,052.05 N/A

Cost 
Information



Flexible Air 

Transmission 

Line - 

dielectric, 3"

$29,500.00 $27,632.27 Please see 

items 008 

through 019 

in "ERI 

Proposal 

20181112-

836 Rev C", 

attached plus 

6% KY sales 

tax. 

Additional 

details in 

"WNKY 

190104 

Revised 

Transition 

Plan", also 

attached.

$27,632.25 N/A

Sub-total $32,552.05 $30,684.32 N/A $30,684.30 N/A

Total for all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A

Components

Actual Information 

Description File Name

Additional Rigid Line

Invoice is split. 

These are the 

rigid transmission 

line components 

and includes 

applicable sales 

tax

$3,052.05Amount:

Component Description:



Flexible Air Transmission 

Line - dielectric, 3"
This is the 30% 

payment due 30 

days ARO. This 

invoice is split 

across categories. 

Please see cover 

letter for 

clarification.

$7,820.45

This is a split 

invoice. This is 

30% due prior to 

shipping. Please 

see cover letter 

uploaded with 

invoice as "Cover 

Letter with ERI 

invoice WNKY-

060B"

$7,820.45

Invoice is split. 

Please see cover 

letter uploaded as 

"Cover Letter with 

ERI invoice 

WNKY-54553-1.

pdf"

$4,170.90

Invoice is split 

across categories. 

Please see cover 

letter for detailed 

information. This 

is a 30% deposit 

on the main 

transmission line.

$7,820.45Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower 

GTOWER

$0.00 $0.00 $0.00

Primary 

Tower 

GTOWER

$0.00 $0.00 $0.00

Primary 

Tower

$578,765.02 $795,365.78 $775,224.44

Structural 

engineering 

tower load 

study for 

well 

documented 

tower

$12,600.00 $22,860.00 ***System 

Notice: 

Estimate 

adjusted 

and locked 

because 

line has 

been 

superseded.

***See 

attached 

quote from 

ERI.

$22,860.00 The tower 

failed initial 

analysis. 

Minimal 

additional 

work was 

required to 

determine 

reinforcement 

possibilities. 

The tower 

must be 

replaced, and 

the 399 

budget will 

be updated 

when the 

replacement 

proposal is 

received.

Cost 
Information



Tall Tower 

(greater 

than 500')

$210,500.00 $416,840.76 Installation 

services - 

Items 003 

and 004 of 

"ERI 

Proposal 

20181112-

836 Rev C", 

attached. 

Additional 

clarification 

in "WNKY 

190104 

Revised 

Transition 

Plan", also 

attached.

$403,646.00 N/A

New tower $248,498.98 $248,498.98 Items 

001.001 

-001.028, 

001.038-

001.062, 

001.093, 

001.095, 

and 002 in 

"ERI 

Proposal 

#20181112-

836 Rev C", 

additional 

justification 

in "WNKY 

190104 

Revised 

Transition 

Plan", new 

Cover letter 

with ERI 

proposal 

20191007-

965 for 

additional 

materials 

requ . .

$243,238.00 N/A



Excess 

Foundation 

Installation 

Cost

$42,422.50 $42,422.50 Excess cost 

of 

foundation 

installation 

due to 

extreme 

terrain. See 

explanation 

uploaded as 

"Cover 

letter with 

ERI 

Proposal 

20190912-

721 for 

additional 

expenses 

related to 

tower 

foundation 

installation"

$42,422.50 N/A

Sales tax 

on Locked 

Portion

$1,371.60 $1,371.60 6% Sales 

tax on 

Structural 

studies. 

Line item 

was locked 

when 

replacement 

tower was 

added.

N/A N/A

Site Prep 

for New 

Tower

$45,230.00 $45,230.00 Please see 

attached 

explanation 

titled "Letter 

explaining 

Ice Bridge 

and Portal 

Installation 

Expense" 

which 

explains 

additional 

work that 

outside the 

SOW in 

ERI's 

proposal.

$45,230.00 Sub-total is 

greater than 

estimate due 

to change in 

SOW for 

Daniel 

Bledsoe.



Installation 

of Lighting 

Controller

$1,660.00 $1,660.00 Cost of 

electrical 

and 

mechanical 

installation 

of new 

lighting 

controller. 

Please see" 

Cover 

Letter with 

Stewart 

Richey 

Quote" 

uploaded 

November 

6, 2019 for 

additional 

details.

$1,660.00 N/A

Collateral 

Expenses

$16,481.94 $16,481.94 Please see 

statement 

regarding 

restoration 

of damaged 

WNKY 399 

uploaded as 

"WNKY 399 

Restoration 

February 

2020.pdf"

$16,167.94 N/A

Sub-total $578,765.02 $795,365.78 N/A $775,224.44 N/A

Total for all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A

Components

Actual 

Information 

Description File Name



Structural 

engineering 

tower load 

study for 

well 

documented 

tower

Final payment for tower study.

$10,930.00

Additional trip was required to check for 

drilling rig access to guy anchors. See 

proposal number 20180724-790 uploaded as 

"ERI2687-05-4-17-2018.pdf"

$600.00

50% deposit for tower mapping and 

structural study.

$10,930.00

Tower reinforcement analysis that indicated 

early on that the tower must be replaced. 

Please read the cover letter and see revised 

transition plan for details.

$400.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Tall Tower 

(greater 

than 500')
Invoice is split. Please see cover letter 

uploaded as "Cover Letter with ERI invoice 

WNKY-54553-1.pdf"

$39,324.60

This is the 30% payment due 30 days ARO. 

This invoice is split across categories. 

Please see cover letter for clarification.

$117,973.80

Invoice is split across categories. Please see 

cover letter for detailed information. This is a 

30% deposit on the installation tall tower.

$117,973.80

Please see cover letter uploaded as "Cover 

Letter with ERI invoice WNKY-55183 for 

weather days.pdf"

$10,400.00

This is a split invoice. This is 30% due prior 

to shipping. Please see cover letter uploaded 

with invoice as "Cover Letter with ERI 

invoice WNKY-060B"

$117,973.80Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



New tower

Invoice is split. Please see cover letter 

uploaded as "Cover Letter with ERI invoice 

WNKY-54553-1.pdf"

$31,960.30

Split Invoice. This is the portion attributable 

to the new tower.

$1,908.00

This is the 30% payment due 30 days ARO. 

This invoice is split across categories. 

Please see cover letter for clarification.

$69,789.90

This is a split invoice. This is 30% due prior 

to shipping. Please see cover letter uploaded 

with invoice as "Cover Letter with ERI 

invoice WNKY-060B"

$69,789.90

Invoice is split across categories. Please see 

cover letter for detailed information. This is a 

30% deposit on the New Tower.

$69,789.90

Excess 

Foundation 

Installation 

Cost

Payment due prior to mobilization.

$16,969.00

Deposit with order for additional foundation 

installation expenses.

$21,211.25

Balance due on additional foundation costs 

incurred due to rough terrain.

$4,242.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sales tax 

on Locked 

Portion

Information not provided.

Site Prep 

for New 

Tower
Site prep for new tower installation. SOW 

was expanded after quote. See cover letter 

and invoice for details.

$22,800.00

This invoice is as quoted. The category total 

ran over due to change order to SOW for 

Daniel Bledsoe.

$21,330.00

Please see cover letter with invoice and PO.

$1,100.00

Installation 

of Lighting 

Controller
This is a split invoice. This is the portion 

allocated to installation of tower light 

controller.

$1,660.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Collateral 

Expenses
Invoice is split please see explanation in 

cover letter uploaded as 

"Inv_22037_from_RF_Specialties_of_PA_Inc.

_23436 with Cover Letter. pdf"

$3,773.83

Invoice is split. This is the amount for 

collateral costs

$179.26

This is a split invoice. This is 30% due prior 

to shipping. Please see cover letter uploaded 

with invoice as "Cover Letter with ERI 

invoice WNKY-060B"

$3,044.02

Invoice is split. Please see cover letter 

uploaded as "Cover Letter with ERI invoice 

WNKY-54553-1.pdf"

$1,623.47

Invoice is split across categories. Please see 

cover letter for detailed information. This is a 

30% deposit on the collateral expenses 

related to tower replacement.

$3,044.02

This is the 30% payment due 30 days ARO. 

This invoice is split across categories. 

Please see cover letter for clarification.

$3,044.02

Please see explanation in attached cover 

letter uploaded as "Cover letter with Full 

Wave Tower and Broadcasting Invoice. pdf"

$1,459.32Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$89,522.42 $89,457.42 $61,999.80

6 Percent KY 

Sales Tax

$3,580.62 $3,580.62 Estimated sales 

tax on 

professional 

services billed 

after July 1, 

2018. Kentucky 

changed tax 

laws on that 

date to include 

services and 

labor.

N/A N/A

Site prep $8,000.00 $8,000.00 To accurately 

reflect actual 

costs for this 

service.

$8,000.00 N/A

Site Survey $2,526.80 $2,526.80 N/A $2,526.80 N/A

Additional 

Legal Services

$4,100.00 $4,100.00 Estimate 10 

hours of 

additional legal 

services to 

review forms 

and associated 

emails and 

phone calls.

$2,149.00 N/A

ASR 

modification 

(prepare FCC 

Form 854)

$2,105.00 $2,000.00 Correction of 

tower 

ownership and 

final exact 

location of new 

tower.

N/A N/A

Cost 
Information



NEPA Section 

106 

environmental 

review, if 

needed

$6,310.00 $6,000.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

License to 

Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A $2,980.00 N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 N/A $1,942.50 N/A

Address 

transition 

timing and 

coordination 

issues w/ 

other stations 

and wireless

$2,630.00 $0.00 N/A N/A N/A



Project 

management 

of the transition

$37,920.00 $42,000.00 Number of 

hours required 

for project 

management 

were 

underestimated. 

Customer was 

unable to 

navigate the 

399, so invoice 

upload and 399 

maintenance 

was added to 

project 

management. 

Tower 

replacement 

and 399 rework 

continues to 

increase hours 

required.

$39,037.50 N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A $1,200.00 N/A

Attorney Fees 

- Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 N/A $2,376.00 N/A

Prepare and 

or review 

reimbursement 

form

$2,630.00 $2,500.00 N/A $1,788.00 See 

detailed 

description 

on Garvey 

Schubert 

Barer 

invoices.

Sub-total $89,522.42 $89,457.42 N/A $61,999.80 N/A

Total for all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A



Components

Actual Information 

Description File Name

6 Percent KY Sales Tax Information not provided.

Site prep

Site preparation 

service to prepare 

site to receive 

transmitter and RF 

System. Walk 

through with 

electrical 

contractor. This is 

the total for this 

category. 

Changed type 

from receipt to 

invoice at 

reviewer's request.

$8,000.00

Site Survey

Cover letter 

explaining site 

survey

$2,526.80Amount:

Component Description:

Amount:

Component Description:



Additional Legal Services

Legal fees in 

November 2019 

for repack related 

work.

$200.00

Repack related 

legal services.

$432.00

Review post 

auction transition 

status report (form 

387)

$150.00

Repack related 

legal fees.

$270.00

Repack Related 

Legal fees.

$756.00

To correct typo on 

Form number.

$287.00

Repack related 

legal fees.

$54.00

ASR modification (prepare 

FCC Form 854)

Information not provided.

NEPA Section 106 

environmental review, if 

needed

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare engineering section 

of FCC Form 2100 (main), 

License to Cover Application

Information not provided.

Prepare engineering section 

of FCC Form 2100 (main), 

Construction Permit 

Application

Final antenna 

analysis and file 

CP

$2,980.00

Perform engineering study 

for new channel assignment 

and antenna development
Work on antenna 

and structural 

compatibility

$786.25

Work related to 

new antenna study

$786.25

Review of FCC 

notification and 

filing process 

related to new 

channel

$370.00

Address transition timing 

and coordination issues w/ 

other stations and wireless

Information not provided.

Project management of the 

transition
Project 

management fees 

for January and 

February 2020.

$3,075.00

Project 

Management in 

January 2018.

$225.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management Fees 

for November 2018

$1,462.50

Project 

management fees 

incurred in 

December 2018

$2,212.50

Project 

Management fees.

$675.00

Project 

management fees 

for February-April 

2019.

$975.00

Project 

management fees 

for work in May 

and June 2019.

$2,362.50

Project 

management fees. 

Added detail to 

invoice per fund 

admin request.

$2,850.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management Fees 

for June and July, 

2018. NOTE - the 

invoice is 2 pages 

long.

$1,275.00

Project 

management fees 

for Sept 2019 

through Dec 2019.

$7,537.50

Project 

Management fees. 

Revised per admin 

request.

$750.00

Project 

Management Fees 

for May 2018.

$1,162.50

Project 

management in 

September 2018.

$1,200.00

Project 

Management fees 

for October 2018

$3,037.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management fees 

for work 

performed in 

August 2018.

$1,200.00

Project 

Management

$975.00

Project 

management fees 

for work in 

January 2019.

$5,512.50

Project 

management fees 

for work in July 

and August 2019.

$2,550.00

Attorney Fees -Prepare and 

File FCC Form 2100 (main), 

License to Cover Application
Legal fees for 

work on 

application for 

license to cover.

$1,200.00

Attorney Fees - Prepare and 

File FCC Form 2100 (main), 

Construction Permit 

Application

Form 2100 legal 

fees.

$1,944.00

Form 2100 legal 

fees.

$432.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare and or review 

reimbursement form
Legal fees.

$1,080.00

Review and revise 

399 form to 

correct licensee 

information, post 

sale. Attorney fee.

$492.00

Legal fees.

$216.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$58,674.10 $49,494.10 $20,560.35

Develop and 

air 

announcement 

of upcoming 

channel 

change

$5,000.00 $5,000.00 Production of 

announcements

N/A N/A

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

$10,000.00 $10,000.00 N/A $1,350.00 N/A

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

$195.00 $0.00 N/A N/A N/A

DTV Medical 

Facility 

Notification

$11,550.00 $2,565.00 Estimate from 

DTVNotification 

is uploaded as 

"EST-001399 

DTVNotification 

estimate for 

Medical Facility 

Notification.pdf"

$2,565.00 N/A

Cost 
Information



Lease 

Negotiations

$2,000.00 $2,000.00 Preliminary 

estimate 

pending tower 

inspection. 

Cost of legal 

work related to 

negotiating 

changes in 

leases with 

existing 

tenants on 

tower.

N/A N/A

6 Percent KY 

Sales Tax

$2,204.10 $2,204.10 6 percent 

Kentucky sales 

tax is applied 

to the pre-tax 

total. Please 

see additional 

details in 

"WNKY 

190104 

Revised 

Transition 

Plan", attached.

N/A N/A

MVPD 

Notification of 

Channel 

Change

$1,845.00 $1,845.00 Station does 

not have 

sufficient staff 

to handle this 

task in house. 

Estimate from 

DTV 

Notification is 

uploaded as 

"EST-001400 

DTVNotification 

Estimate for 

MVPD 

Notification.

pdf".

$1,845.00 N/A

Local Zoning $45.00 $45.00 Warren 

County, KY 

building permit 

to construct 

replacement 

tower.

$45.00 N/A



FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $335.00 The FCC 

increased the 

filing fee after 

the budget was 

created. We 

did not see the 

minor 

discrepancy 

until we tried to 

upload the 

receipt.

$335.00 The FCC 

increased 

the filing 

fee for the 

License to 

Cover after 

the budget 

was 

submitted. 

We 

increased 

the 

estimated 

cost after 

we entered 

this 

explanation.

Inside RF 

Modifications

$10,500.00 $10,500.00 Estimated cost 

of time and 

materials to 

make 

connection to 

Heliax feeding 

antenna. 

Building entry 

moved due to 

replacement 

tower location. 

Tower base 

moved 20 feet 

from existing 

and ice bridge 

had to be 

relocated to 

pass existing 

tower.

$6,146.48 N/A

Equipment 

Delivery and 

Handling 

Charges

$15,000.00 $15,000.00 Estimated 

delivery and 

handling costs 

have increased 

to cover cost of 

shipping tower 

steel, antenna, 

transmission 

line, etc.

$8,273.87 N/A

Sub-total $58,674.10 $49,494.10 N/A $20,560.35 N/A



Total for all 

systems

$1,685,207.49 $1,319,558.12 N/A $1,156,186.07 N/A

Components

Actual 

Information 

Description File Name

Develop and 

air 

announcement 

of upcoming 

channel 

change

Information not provided.

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

This is a split invoice. This is the portion 

allocated to remove power to the old 

transmitter to prep for its disposal.

$1,350.00

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

Information not provided.

DTV Medical 

Facility 

Notification
Fees for Medical Facilities notifications.

$2,565.00

Lease 

Negotiations

Information not provided.

6 Percent KY 

Sales Tax

Information not provided.

MVPD 

Notification of 

Channel 

Change

Fees for MVPD Notification Services

$1,845.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Local Zoning

Station EIN used in lieu of having Warren 

County Government EIN. Used Permit 

number as invoice number. Corrected 

Vendor name per reviewer request.

$45.00

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

The station's EIN number is used, as this is 

an FCC receipt. Used the agency tracking 

ID, as there is no Invoice number given. 

Corrected dates on 12/9/2019.

$335.00

Inside RF 

Modifications
Invoice is split. Please see cover letter 

uploaded as "Cover Letter with ERI invoice 

WNKY-54553-1.pdf"

$167.37

This is a split invoice. This portion is for 

installation of ladder tray to support wiring 

and Heliax (transmission line).

$1,580.00

Split invoice. This is the portion allocated to 

inside RF work. Remainder of inside RF 

work will occur when the station changes to 

new channel.

$4,300.00

Split invoice. This is the amount charged 

against RF system modifications.

$99.11Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Equipment 

Delivery and 

Handling 

Charges

Equipment delivery and handling identified 

as freight in attached explanation 

"Inv_22037_from_RF_Specialties_of_PA_Inc.

_23436 with Cover Letter.pdf"

$836.96

Split invoice - This is the amount for shipping 

including 6% KY tax.

$673.67

Forklift & pallet truck required to off-load new 

transmitter & remove unused equipment to 

be able to place new transmitter. See cover 

letter.

$1,658.38

Invoice is split. Please see cover letter 

uploaded as "Cover Letter with ERI invoice 

WNKY-54553-1.pdf" which says "freight" 

which is equipment deliver and handling.

$5,104.86Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

Yes

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $1,685,207.49 $1,319,558.12 $1,156,186.07

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

EDWARD 

J 

MURLATT

Project 

Manager

03/01/2020



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

EDWARD 

J 

MURLATT

Project 

Manager

03/01/2020


